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ABSTRAK 

EVALUASI MANAJEMEN KONSTRUKSI PROYEK AKIBAT 

KETERLAMBATAN PADA PEKERJAAN RIGID PAVEMENT 

(STUDI KASUS : PEMBANGUNAN JALAN TOL KAYU 

AGUNG – PALEMBANG – BETUNG) 

 

Proyek pembangunan konstruksi sering kali mengalami keterlambatan, hal ini bisa 

saja terjadi akibat beberapa faktor yang menyebabkan terjadinya keterlambatan. 

Penelitian ini dilakukan pada Pekerjaan Rigid Pavement Proyek Pembanguan Jalan 

Tol Kayu Agung – Palembang – Betung dengan tujuan untuk mengetahui apa saja 

faktor – faktor terjadinya keterlambatan, deviasi terjadinya keterlambatan, 

memperkirakan kapan proyek dapat selesai, serta menemukan solusi yang dapat 

dilakukan untuk mengatasi keterlambatan yang telah terjadi. Penggunaan Critical 

Path Method pada aplikasi Primavera P6 serta aplikasi IBM SPSS 26 digunakan 

untuk memenuhi tujuan yang telah tersebut diatas. Hasil yang didapatkan dari 

penelitian ini adalah faktor – faktor keterlambatan yang mendominasi terjadinya 

keterlambatan adalah kurangnya ketersediaan material di lokasi, keterlambatan 

penyediaan material, serta penundaan yang sering terjadi; deviasi yang terjadi 

antara jadwal rencana yang telah disusun peneliti dan realisasi Rigid Pavement 

sebesar -2,3% pada bulan April 2023, se-hingga jika pelaksanaan pekerjaan berjalan 

sesuai dengan rencana jad-wal, maka pekerjaan akan selesai pa-da tanggal 19 bulan 

9 tahun 2023; Solusi yang dapat menyelesaikan keterlambatan proyek pada 

pekerjaan Rigid Pavement Proyek Pem-bangunan Jalan Tol Kayu Agung – 

Palembang – Betung adalah Penam-bahan alokasi biaya pada penyewaan 

transportasi agar lebih diprioritaskan, Menjalin komunikasi terhadap ven-dor 

penyedia tongkang sebagai alat transportasi untuk didahulukan ter-lebih dahulu, 

dan Mencari moda transportasi angkut alternatif. 

 

Kata kunci: : keterlambatan, critical path method, faktor – faktor keterlambatan, 

deviasi  
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ABSTRACT 

EVALUATION OF PROJECT CONSTRUCTION 

MANAGEMENT DUE TO DELAY IN RIGID PAVEMENT 

WORK (CASE STUDY: CONSTRUCTION OF KAYU AGUNG – 

PALEMBANG – BETUNG TOLL ROAD) 

 

Construction projects are often delayed, which can be caused by a number of 

factors that have caused delays. This research was carried out on the Rigid 

Pavement work for the Kayu Agung – Palembang – Betung Toll Road Construction 

Project with the aim of finding out what factors cause delays, deviations occurred 

the delay, estimate when the project can be completed, as well as find a solution 

that can be done to overcome the delays that have occurred. The use of the Critical 

Path Method in the Primavera P6 application as well as the IBM SPSS 26 

application is used to fulfil the above-mentioned purposes. The results obtained 

from this study are factors – the delay factor that dominates the occurrence of delays 

is the lack of material availability at the site, delays in the supply of material, as 

well as frequent delays; the deviation that occurs between the timetable of the plan 

prepared by the researchers and the realization of the Rigid Pave-ment of -2.3% in 

April 2023, so that if the execution of the work goes according to the schedule, then 

the work will be completed pa-da 19th month 9th year 2023; The solution that can 

resolve project delays in the Rigid Pavement work for the Kayu Agung – Palembang 

– Betung Toll Road Construction Project is to increase the cost allocation for 

transportation rentals so that they are given greater priority., Getting 

communications to the vendor supplier tongue as a means of transportation to 

prioritize, and Seeking alternative modes of transport carriage. 

 

Keywords:  delay, critical path method, delay factors, deviation 
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